

شركة نفط البحرين - بابكو

Bahrain Petroleum Company (Bapco)

أولاً: خطة المناقصات

مؤعد الطرح التقريبي Expected Release Date	وصف المناقصة Tender Description	موضوع المناقصة Tender Subject	الرقم No.
Q1	3 YEAR PURCHASE AGREEMENT FOR THE SUPPLY OF WELDING CONSUMABLES	3 YEAR PURCHASE AGREEMENT FOR THE SUPPLY OF WELDING CONSUMABLES	1
Q1	5 YEAR PURCHASE AGREEMENT FOR TANKS REPAIR SERVICES	5 YEAR PURCHASE AGREEMENT FOR TANKS REPAIR SERVICES	2
Q4	5 YEAR PURCHASE AGREEMENT FOR HOSES, BELTS, STEEL ROPES, FASTENERS, BEARINGS & OIL SEALS	5 YEAR PURCHASE AGREEMENT FOR HOSES, BELTS, STEEL ROPES, FASTENERS, BEARINGS & OIL SEALS	3
Q4	CAMERON & ASHCROFT SPARES	INSTRUMENT/GAUGES SPARES	4
Q4	REPLACEMENT OF REFINERY CLINIC HVAC SYSTEM	REFINERY CLINIC HVAC REPLACEMENT	5
Q4	DEMOLITION WORKS, EXISTING SUBSTATION AND EQUIPMENT	UPGRADE OF HLPH SUBSTATION AND ASSOCIATED EQUIPMENT	6
Q4	MIGRATE PLC CONTROL SYSTEM TO DCS AT SITRA MARKETING TERMINAL	OT ADVANCED SOLUTIONS	7
Q1	PROV. OF MAINT. SERV. FOR FIRE & SMOKE DELECT.	MAINTENANCE SERVICES FOR FOR FIRE & SMOKE DELECTORS	8
Q1	SPECIALIST MARINE RIGGING & DIVING SERV./ENG.	SPECIALIST MARINE RIGGING & DIVING SERV./ENG.	9
Q1	MAINT SVS FOR REFINERY LAB EQUIPMENT.	MAINT SVS FOR REFINERY LAB EQUIPMENT.	10
Q2	PROVISION OF FIBERGLASS REINFORCED PIPING REPAIR AND MAINTENANCE SERVICES	PROVISION OF FIBERGLASS REINFORCED PIPING REPAIR AND MAINTENANCE SERVICES	11
Q2	PIPE WRAPPING & MINOR PAINTING WORKS	PIPE WRAPPING & MINOR PAINTING WORKS	12
Q2	PROV OF EMERG REP SVS FOR SITRA-ARAD JET PIPE.	PROV OF EMERG REP SVS FOR SITRA-ARAD JET PIPE.	13
Q3	PROV OF PREVENT MAINT - OVERHEAD GANTRY CRANE.	PROV OF PREVENT MAINT - OVERHEAD GANTRY CRANE.	14
Q4	MAINT TEST & REPAIR SDMO EMERG STANDBY.	MAINT TEST & REPAIR SDMO EMERG STANDBY.	15
Q2	HVAC FULL SOLATION INCLUDING MATERIAL.	HVAC FULL SOLATION INCLUDING MATERIAL.	16
Q3	PROVISION OF MAINTENANCE SERVICES FOR SHF	PROVISION OF MAINTENANCE SERVICES FOR SHF	17
Q4	APPS DEVELOPMENT SERVICES (WEB+MOBILE) FRAME AGREEMENT	APPS DEVELOPMENT SERVICES (WEB+MOBILE) FRAME AGREEMENT	18
Q4	PROCUREMENT OF DIGITAL ASSET MANAGEMENT SOLUTION	PROCUREMENT OF DIGITAL ASSET MANAGEMENT SOLUTION	19
Q4	LOAD BALANCER	LOAD BALANCER	20
Q4	ZERO TRUST/NETWORK SEGMENTATION PROJECT	ZERO TRUST/NETWORK SEGMENTATION PROJECT	21

Q4	SWITCHES FOR IBM P9(EXTREME)	SWITCHES FOR IBM P9(EXTREME)	22
Q4	DIGITAL TRANSFORMATION GOVERNANCE GUIDELINE	DIGITAL TRANSFORMATION GOVERNANCE GUIDELINE	23
Q4	IDM PHASE2	IDM PHASE2	24
Q4	100 LAPTOP	100 LAPTOP	25
Q4	DMZ SWITCH UPGRADE	DMZ SWITCH UPGRADE	26
Q4	PROCESS SAFETY SHAPING PROJECT	PROCESS SAFETY SHAPING PROJECT	27
Q4	OPERATOR ROUNDS AND ELECTRONIC SHIFT HANDOVER SYSTEM	OPERATOR ROUNDS AND ELECTRONIC SHIFT HANDOVER SYSTEM	28
Q4	DETECTION & INCIDENT RESPONSE SERVICES PROJECT	DETECTION & INCIDENT RESPONSE SERVICES PROJECT	29
Q4	PENETRATION TESTING PROJECT	PENETRATION TESTING PROJECT	30
Q4	NETWORK DETECTION AND RESPONSE PROJECT	NETWORK DETECTION AND RESPONSE PROJECT	31
Q4	DATA CLASSIFICATION & PDPL PROJECT	DATA CLASSIFICATION & PDPL PROJECT	32
Q4	DIGITAL FACTORY PROJECT	DIGITAL FACTORY PROJECT	33
Q4	ROP - TRANSFER ORDER MANAGEMENT SYSTEM	ROP - TRANSFER ORDER MANAGEMENT SYSTEM	34
Q4	BAR CODING SOLUTION (PROCUREMENT)	BAR CODING SOLUTION (PROCUREMENT)	35
Q4	NETWORK CONFIGURATION MANAGEMENT (NETFLOW MONITORING, SCCM PLUGIN, FIREWALL ANALYZER)	NETWORK CONFIGURATION MANAGEMENT (NETFLOW MONITORING, SCCM PLUGIN, FIREWALL ANALYZER)	36
Q4	RHCU DIGITAL TWIN PROJECT	RHCU DIGITAL TWIN PROJECT	37
Q4	TERM AGREEMENT FOR A PERIOD OF THREE YEARS FOR SUPPLY OF SEA FOOD ITEMS FOR USE IN BAPCO CLUB, REFINERY CAFETERIA AND AL DAR.	SUPPLY OF SEA FOOD ITEMS	38
Q4	TERM CONTRACT FOR PROVISION OF OPERATION SERVICES OF BOWLING FACILITY AT AWALI CLUB	PROVISION OF OPERATION SERVICES OF BOWLING FACILITY	39
Q4	TERM CONTRACT SUPPLY OF FURNITURE FOR AWALI	SUPPLY OF FURNITURE FOR AWALI	40
Q4	TERM CONTRACT FOR PROVISION OF BUS SERVICE FOR A PERIOD OF 5 YEARS	PROVISION OF BUS SERVICE	41
Q2	MAINTENANCE, REPAIR AND OPERATION MATERIALS FOR ELECTRICAL SUPPLIES, ELECTRICAL EQUIPMENT AND ELECTRONIC SPARES	MRO SUPPLIER	42

Q1	ATOMIC ABSORPTION SPECTROMETER ANALYZER WITH THE LATEST INDUCTIVELY COUPLED PLASMA MASS SPECTROMETER.	INDUCTIVELY COUPLED PLASMA MASS SPECTROMETER	43
Q2	WASTE WATER TREAT. PLANT WWTP OPER. & MAIT.	WASTE WATER TREAT. PLANT WWTP OPER. & MAIT.	44
Q1	O&M FOR BAHRAIN DIST SOLAR ENERGY	O&M FOR BAHRAIN DIST SOLAR ENERGY	45
Q1	PROVISION OF ON-GOING MAINTENANCE, TRAINING AND EXERCISE SERV FOR BAPCO	PROVISION OF ON-GOING MAINTENANCE, TRAINING AND EXERCISE SERV FOR BAPCO	46
Q2	SUPPLY OF CAUSTIC SODA	SUPPLY OF CAUSTIC SODA	47
Q2	SUPPLY OF MARINE PAINTS	SUPPLY OF MARINE PAINTS	48
Q4	INSTALLATION AND COMMISSIONING OF ELECTRICAL CABLES	UPGRADE OF HLPH SUBSTATION AND ASSOCIATED EQUIPMENT	49
Q4	PROVISION FOR APC AUDIT SERVICES	PROVISION FOR APC AUDIT SERVICES	50
Q4	LSFO -OTS UPGRADE	OT ADVANCED SOLUTIONS	51
Q4	ADVANCED VIDEO MONITORING IN LSFO	OT ADVANCED SOLUTIONS	52
Q1	HIRE OF MOBILE ELECTRICAL DIESEL GENERATORS AT AWALI	HIRE OF MOBILE ELECTRICAL DIESEL GENERATORS AT AWALI	53
Q1	Provision of Maintenance Services for the Refinery Laboratory equipment	Provision of Maintenance Services for the Refinery Laboratory equipment	54
Q1	PROVISION OF COURIER SERVICES FOR FIVE (5) YEARS	PROVISION OF COURIER SERVICES FOR FIVE (5) YEARS	55
Q3	Replace old Physical Servers	Replace old Physical Servers	56
Q4	Telecomm services consolidation	Telecomm services consolidation	57
Q2	Tailoring of Security Uniform	Security Uniform	58
Q2	LTA FOR SUPPLY OF LOCAL, REGIONAL, THAI AND IMPORTED FRUITS AND VEGETABLES FOR BAPCO CLUB, AL DAR, AWALI HOSPITAL AND REFINERY CAFETERIA	LTA FOR SUPPLY OF LOCAL, REGIONAL, THAI AND IMPORTED FRUITS AND VEGETABLES FOR BAPCO CLUB, AL DAR, AWALI HOSPITAL AND REFINERY CAFETERIA	59
Q2	THREE (3) YEARS AGREEMENT FOR SUPPLY OF JUICES & DAIRY PRODUCTS FOR THE USE IN BAPCO CLUB, REFINERY CAFETERIA, AL DAR AND AWALI HOSPITAL	THREE (3) YEARS AGREEMENT FOR SUPPLY OF JUICES & DAIRY PRODUCTS FOR THE USE IN BAPCO CLUB, REFINERY CAFETERIA, AL DAR AND AWALI HOSPITAL	60
Q2	Three (3) Years Purchase Agreement for Supply of Poultry Items for Bapco Club, Al Dar, Awali Hospital and Refinery Cafeteria	Three (3) Years Purchase Agreement for Supply of Poultry Items for Bapco Club, Al Dar, Awali Hospital and Refinery Cafeteria	61
Q3	Five (5) Years - SUPPLY OF PRINTING STATIONERY	Five (5) Years - SUPPLY OF PRINTING STATIONERY	62
Q4	PROVISION OF JANITORIAL SERVICES TO AWALI HOSPITAL	PROVISION OF JANITORIAL SERVICES TO AWALI HOSPITAL	63

ثانياً: خطة التأهيل المسبق

موعد الطرح التقريبي Expected Release Date	وصف التأهيل Prequalification Description	موضوع التأهيل Prequalification Subject	الرقم No.
Q1	To qualify suppliers for the work that comprises desludging and cleaning services of aboveground oil storage tanks (fixed and floating roofs) using a "non-man entry" technology, to a standard of cleanliness where hot work can be safely performed	Non-Man Entry Tank Cleaning	1
Q1	To qualify manufacturers for steel Pipes	Pipes	2
Q1	To qualify manufacturers for Steel Plates and Sheets	Plates and Sheets	3
Q2	To qualify manufacturers for the scope of requirements that comprises different types of welding consumables such as welding rods, wires, electrodes, ferrules, etc.	Welding Supplies	4
Q2	To qualify manufacturers for mechanical valves	Valves	5
Q2	To qualify manufacturers for Steel Copper Alloy Fittings	Copper Alloy Fittings	6
Q4	To qualify manufactureres for the scope of requirements comprises different types of metallic tubes for heat exchangers, furnaces, air coolers, etc.	Supply of Different Types of Tubes	7
Q4	To qualify manufactureres for Fittings	Fittings	8
Q3	To qualify contractor for Trade Testing Service	PROVISION OF TRADE TESTING SERVICE	9
Q2	To qualify contractor for Provision of Overhaul & Repair of Heat Exchangers & Coils Service	PROVISION OF OVERHAUL & REPAIR OF HEAT EXCHANGERS & COILS SERVICE	10

The abovementioned initial procurement plan is subject to changes or amendments from time to time without a need to publish a notification thereto, and it should not be interpreted as a call for tender, auctions, purchases or sales intended to be processed under this plan is subject to obtain all necessary approvals and in accordance with the tendering procedure mentioned in the Law Regulating Government Tenders, Auctions, Purchases and Sales. Changes or amendments to this initial procurement plan shall not result in or cause civil or any other liability towards the Tender Board or the Purchasing Authorities.

خطة المشتريات المذكورة أعلاه هي خطة أولية قابلة للتغيير و التعديل من وقت لآخر دون الحاجة إلى نشر إشعار بالتغيير أو التعديل، ولا تعتبر هذه الخطة طرماً للمناقصة، كما أن المناقصات والمزايدات والمشتريات والمبيعات المزمع طرحها بناءً على هذه الخطة تخضع لموافقة الجهات المعنية، وإجراءات المناقصات والمزايدات، وذلك وفقاً لقانون تنظيم المناقصات والمزايدات والمشتريات والمبيعات الحكومية، ولا يترتب على تغيير أو تعديل الخطة المذكورة مسئولية مدنية أو غيرها على مجلس المناقصات والمزايدات أو الجهات المتصرفة.