

بلا ج الجزائر للتطوير العقاري

Bilaj Al Jazayer Real Estate Development

مؤعد الطرح التقريبي Expected Release Date	وصف المناقصة Tender Description	موضوع المناقصة Tender Subject	الرقم No.
Q3	Cost Management Consultancy Services for the Staff Accommodation	Cost Management Consultancy Services	1
Q4	Construction of Landscape and Irrigation of Phase 1ABC at Bilaj Al Jazayer Masterplan	Construction of Landscape and Irrigation	2
Q4	Construction of Staff Accommodation	Construction of Staff Accommodation	3
Q2	Bilaj Al Jazayer Masterplan Model	Masterplan Model	4
Q3	Construction of Marketing Suite	Construction of Marketing Suite	5

The abovementioned initial procurement plan is subject to changes or amendments from time to time without a need to publish a notification thereto, and it should not be interpreted as a call for tender, auctions, purchases or sales intended to be processed under this plan is subject to obtain all necessary approvals and in accordance with the tendering procedure mentioned in the Law Regulating Government Tenders, Auctions, Purchases and Sales. Changes or amendments to this initial procurement plan shall not result in or cause civil or any other liability towards the Tender Board or the Purchasing Authorities.

خطة المشتريات المذكورة أعلاه هي خطة أولية قابلة للتغيير و التعديل من وقت لآخر دون الحاجة إلى نشر إشعار بالتغيير أو التعديل، ولا تعتبر هذه الخطة طرحاً للمناقصة، كما أن المناقصات والمزايدات والمشتريات والمبيعات المزمع طرحها بناءً على هذه الخطة تخضع لموافقة الجهات المعنية، وإجراءات المناقصات والمزايدات، وذلك وفقاً لقانون تنظيم المناقصات والمزايدات والمشتريات والمبيعات الحكومية، ولا يترتب على تغيير أو تعديل الخطة المذكورة مسؤولية مدنية أو غيرها على مجلس المناقصات والمزايدات أو الجهات المتصرفة.